Untitled Gantt Project

12.11.2013

Project managers:

Dates: 24.10.2013 - 14.11.2013

Complete: 0%
Tasks: 9
People: 0

http://

Tasks

2

Vorgang	Anfang	Ende
Erstes Treffen, Projektstart	24.10.13	24.10.13
Überlegungen zum Projekt	31.10.13	04.11.13
Dokumenterstellung	11.11.13	12.11.13
Graphisches Konzept	13.11.13	13.11.13
Einrichten der Datenbank	13.11.13	13.11.13
Grundlayout	13.11.13	13.11.13
Coding	13.11.13	13.11.13
Testen	13.11.13	13.11.13
Abschluss	13.11.13	13.11.13

Gantt-Diagramm

	•	=																											
GANTT project			Oktober 2013			Nove	November 2013														Dezember 2013								
project			28 29	30	31	7	34	٦_	Ţ	٦,	Ţ	11	12	13	14	15	18	19		21		25	700	27	700	700	12		
Vorgang	Anfang	Ende	26 29	30	31	'	34	5	ь	,	0	- ''	12	13	14	15	10	19	20	21	22	25	26	21	28	29	12	3	4
 Erstes Treffen, Projektstart 	24.10.13	24.10.13																											
Überlegungen zum Projekt	31.10.13	04.11.13																											
 Dokumenterstellung 	11.11.13	12.11.13																											
 Graphisches Konzept 	13.11.13	13.11.13																											
 Einrichten der Datenbank 	13.11.13	13.11.13																											
Grundlayout	13.11.13	13.11.13																											
Coding	13.11.13	13.11.13																											
Testen	13.11.13	13.11.13																											
Abschluss	13.11.13	13.11.13																											

3

Ressourcendiagramm



4